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September 1 , 2004 

Mr. Ron Leach 
Toxics & Waste Management Div. 
U.S. EPA Region 9 (H-4-4) 
75 Hawthorne Avenue 
San Francisco, CA 94105 

CERTIFIED LETTER 
RETURN RECEIPT REQUESTED 

MONTHLY SUMMARY REPORT REGARDING THE MONTH OF AUGUST 2004 

CP Chemicals, Inc. (formerly Southern California Chemical) 
Santa Fe Springs, CA (CAD008488025) 
(US EPA Docket No. RCRA-09-89-0001) 

Dear Mr. Leach: 

This monthly summary report with attached tables constitutes a submittal by 
CP Chemicals, Inc. ("Respondent") to the United States Environmental Protection 
Agency ("EPA") in compliance with the terms of the Administrative Order of Consent 
("Consent Order") effective December 8, 1988. 

This summary addresses Section Vl.3.b of the Consent Order. The report describes: 
A) The actions taken by or on behalf of Respondent during the previous month; 
B) Actions expected to be undertaken during the current month; and C) All results of 
sample analyses, tests and other data generated or received by Respondent. 

Table I lists the actions taken during the current month. Table II lists actions planned for 
the upcoming month. Please call me at (562) 698-8036 if you have any questions. 

Sincerely, 

Martin Voss 
EHS Manager 

Attachments 

cc: see the following page 
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cc: Sharon Wallin 
Camp Dresser & McKee, Inc. 
18581 Teller Avenue, Suite 200 
Irvine, CA 92612 

Kathy San Miguel 
Department of Toxic Substances Control 
5796 Corporate Avenue 
Cypress, CA 90630 

Florence Gharibian, Branch Chief 
Department of Toxic Substances Control 
Statewide Compliance Division, Region 3 
1011 N. Grandview Avenue 
Glendale, CA 91201 

Steve Cohen 
CP Chemicals, Inc. 
One Parker Plaza 
Fort Lee, NJ 07024 

Mr. Ron Leach 
August 2004 Monthly Report 



Table I 

Mr. Ron Leach 
August 2004 Monthly Report 

The following is a summary of actions taken during the month of August 2004 by Respondent 
in compliance with the Consent Order. 

1. The Third Quarter 2004 Groundwater Monitoring Report has commenced being 
prepared. 

2. Phibro-Tech and OTSC met on June 25, 2004 to resolve pending issues 
concerning the Site Conceptual Model. The meeting went well and both parties 
are looking forward to the completion of this document so decisions can be 
made from it. * 

3. Based upon the recommendations from the aforementioned June 25, 2004 
meeting, Phibro-Tech and COM issued a third revised draft Site Conceptual 
Model to OTSC on July 16, 2004. 

4. A conference call between OTSC and Phibro-Tech took place on August 31, 
2004, to discuss OTSC's comments on the third revision of the Site Conceptual 
Model. 

5. Phibro-Tech submitted the following work plans and reports to OTSC in 1998 
and 2001: 

a. "Phase II Soil Vapor Survey and SVE Pilot Test Work Plan", dated 
October 17, 2001 

b. "Bioventing Treatability Study Work Plan", dated February 16, 1998. 
c. "Final Soil Vapor Survey Work Plan", dated February 16, 1998 
d. "Final Phase I corrective Action Soil Vapor Survey Report", dated 

November 16, 2001 
Phibro-Tech received comments regarding these work plans and reports in a 
letter from DTSC dated March 12, 2004. * 

6. Phibro-Tech, with the help of COM, submitted a Generic Soil Vapor Survey work 
plan to OTSC on June 23, 2004. * 

*Note: These items did not take place in July but as noted. They are being kept here 
to retain the latest developments for site corrective action. 



Table II 

Mr. Ron Leach 
August 2004 Monthly Report 

Respondent will take the following actions during the month of September 2004 in 
compliance with the Consent Order: 

1. The Third Quarter 2004 Groundwater Monitoring Report will continue being 
prepared. 

2. Changes to the third revision of the Site Conceptual Model will be submitted to 
DTSC by September 15, 2004. 


